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CHAPTER 17.  CAMPUS PLANNING 
 

Subchapter A. GENERAL PROVISIONS 
 

Section 
 

17.1. Purpose and Scope. 
17.2. Authority. 
17.3. Definitions. 
 
17.1. Purpose and Scope. 

 
The purpose of this chapter is to provide guidance to the public and to public institutions 

of higher education regarding approval or disapproval of construction projects, property 
acquisitions, or lease-purchase arrangements; assuring maximum use of facilities; developing 
standards and policies for management of physical plants designed to streamline operations 
and improve accountability; and to achieve the goals of the higher education plan approved by 
the Board.  

 
17.2. Authority.  
 

Texas Education Code, Section 61.0572, requires the Board to assure the efficient use 
of construction funds and the orderly development of physical plants to accommodate projected 
college student enrollments.  Texas Education Code, Section 61.058, authorizes the Board to 
approve or disapprove all new construction and repair and rehabilitation of buildings and 
facilities at institutions.  Texas Education Code, Section 61.0582, requires that each institution 
submit a campus master plan to the Board, and Texas Education Code, Section 61.0583, 
requires the Board to conduct a comprehensive audit of all educational and general facilities.  
Texas Education Code, Section 51.927, authorizes the Board to establish guidelines and an 
approval process for awarding energy savings performance contracts.   

 
17.3. Definitions. 
 

The following words and terms shall have the following meanings, unless the context 
clearly indicates otherwise.  

 
(1) Acquisition--To come into possession or control of real property or 

facilities.  This includes the acceptance, purchase, lease-purchase, sale, transfer, or 
exchange of land or facilities. 

 
(2) Academic Facilities--Facilities used for primary instruction, research, and 

public service functions of the institution. Typical academic facilities include classrooms, 
libraries, administrative and faculty offices, and student and research laboratories. 

 
(3) Addition--Expansion or extension of an existing facility that increases its 

size or capacity.  
 
(4) Assignable Area of a Building--The sum of all areas within the interior 

walls of rooms on all floors of a building assigned to, or available for assignment to, an 
occupant or use, excluding unassigned space.  This is also referred to as net assignable 
square feet (NASF). 
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(5) Athletic Facilities--Facilities used for athletic programs, including 

intercollegiate athletics, intramural athletics, and athletically-oriented academic 
programs. 

 
(6) Auxiliary Enterprise Buildings or Space—Income-generating structures 

and space such as dormitories, cafeterias, student union buildings, stadiums, athletic 
facilities, housing or boarding facilities used by a fraternity, sorority, or private club, and 
alumni centers used solely for those purposes. Auxiliary space is not supported by State 
appropriations. 

 
(7) Board or Coordinating Board--The Texas Higher Education Coordinating 

Board members and the agency.  
 
(8) Building--A structure with at least two walls for permanent or temporary 

shelter of persons, animals (excluding animal caging equipment), plants, materials, or 
equipment that is attached to a foundation, roofed, serviced by a utility (exclusive of 
lighting), is a source of maintenance and repair activities, and is under the control or 
jurisdiction of the institution’s governing board, regardless of its location. 

 
(9) Campus Deferred Maintenance Plan (MP2)--A detailed report of 

institutional programs to address deferred maintenance and critical deferred 
maintenance. 

 
(10) Campus Master Plan--A detailed audit of institutional physical plant 

needs, including facilities construction and/or development, and campus facilities 
infrastructure; the plan provides long-range and strategic analyses and facilities 
development guidelines. 

 
(11) Certification--Institutional attestation of reports or other submissions as 

being true or as represented. 
 
(12) Classroom--A room used for scheduled classes. These rooms may be 

called lecture rooms, lecture-demonstration rooms, seminar rooms, or general purpose 
classrooms. A classroom may contain multimedia or telecommunications equipment, 
such as those used for distance learning. A classroom may be furnished with special 
equipment (e.g., globes, maps, pianos) appropriate to a specific area of study. A 
classroom does not include conference rooms, meeting rooms, auditoriums, or class 
laboratories. 

 
(13) Class Laboratory--A room used primarily by regularly scheduled classes 

that require special-purpose equipment for student participation, experimentation, 
observation, or practice in a field of study.  Class laboratories may be referred to as 
teaching laboratories, instructional shops, computer laboratories, drafting rooms, band 
rooms, choral rooms, group studios.  Laboratories that serve as individual or 
independent study rooms are not included. 

 
(14) Clinical Facility--A facility often associated with a hospital or medical 

school that is devoted to the diagnosis and care of patients in the instruction of health 
professions and allied health professions; medical instruction may be conducted, and 
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patients may be examined and discussed. Clinical facilities include, but are not limited 
to, patient examination rooms, testing rooms, and consultation rooms.  

 
(15) Committee on Campus Planning--The members of the Board appointed 

to consider facility-related issues.  
 
(16) Commissioner--The chief executive officer of the Texas Higher Education 

Coordinating Board. 
 
(17) Critical Deferred Maintenance--The physical conditions of a building or 

facility that places its occupants at risk of harm or the facility at risk of not fulfilling its 
functions. 

 
(18) Deferred Maintenance--An existing or imminent building maintenance-

related deficiency from prior years or the current year that needs to be corrected, or 
scheduled preventive maintenance tasks that were not performed because other tasks 
funded within the budget were perceived to have higher priority status. The accumulation 
of facility components in need of repair brought about by age, use, or damage for which 
remedies are postponed or considered backlogged. This may include those repairs 
postponed due to insufficient funding. 

 
(19) Diagnostic Support Laboratory—the central diagnostic service area for a 

health care facility.  Included are pathology laboratories, pharmacy laboratories, autopsy 
rooms, isotope rooms, etc., providing such services as hematology, tissue chemistry, 
bacteriology, serology, blood banks, and basal metabolism.  In veterinary facilities, this 
includes necropsy rooms. 

 
(20) Education and General (E&G)--Space used for teaching, research, or the 

preservation of knowledge, including the proportional share used for those activities in 
any building or facility used jointly with auxiliary enterprise, or space that is permanently 
unassigned. E&G space is supported by state appropriations. 

 
(21) Emergency--An unforeseen combination of circumstances that calls for 

immediate action and requires an urgent need for assistance or relief that, if not taken, 
would result in an unacceptable cost to the state; or, an urgent need for assistance or 
relief due to a nature disaster; or, an unavoidable circumstance whereby the delay of the 
project approval would critically impair the institution’s function. 

 
(22) Eminent Domain--A legal process wherein the institution takes private 

property for public use. 
 
(23) Energy Systems--Infrastructure in a building that includes facility electric, 

gas, heating, ventilation, air conditioning, and water systems. 
 
(24) Energy Savings Performance Contract--A contract for energy or water 

conservation measures to reduce energy or water consumption or operating costs of 
institutional facilities. The estimated savings in utility costs resulting from the 
conservation measures is guaranteed to offset the cost of the measures over a specified 
period. 
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(25) Facilities Audit--Comprehensive review of institutional facility 
development, planning activities, and reports. 

 
(26) Facilities Inventory--A collection of building and room records that reflects 

institutional space and how it is being used. The records contain codes that are 
uniformly defined by the Board and the United States Department of Education and 
reported by the institutions on an ongoing basis to reflect a current facilities inventory. 
The facilities inventory includes a record of property owned by or under the control of the 
institution. 

 
(27) Facilities Development Plan (MP1)--A detailed formulation of institutional 

programs to address deferred maintenance, critical deferred maintenance, facilities 
construction, or physical plant development. 

 
(28) Financing Directly Derived from Students--Funds resulting from the 

collection of fees or other charges to students, such as designated tuition, student 
activities fees, housing revenue, bookstore or student union revenue, etc. Bond 
proceeds for which one or more of these sources provides debt service shall also be 
considered financing directly derived from students.  

 
(29) Financing Indirectly Derived from Students--Funds generated from funds 

accumulated from students, primarily interest on funds accumulated directly from 
students. 

 
(30) Gift—A donation or bequest of money or another tangible item, a pledge 

of a contribution, or the acquisition of real property or facilities at no cost to the state or 
to the institution.  It may also represent a method of finance for a project. 

 
(31) Gross Square Feet (GSF)--The sum of all square feet of floor areas within 

the outside faces of a building's exterior walls. This includes the areas, finished and 
unfinished, on all floors of an enclosed structure, i.e., within the environmentally 
controlled envelope, for all stories or areas which have floor surfaces.  

 
(32) Housing Facility--A single- or multi-family residence used exclusively for 

housing or boarding students, faculty, or staff members.   
 
(33) Information Resource Project--Projects related to the purchase or lease-

purchase of computer equipment, purchase of computer software, purchase or lease-
purchase of telephones, telephone systems, and other telecommunications and video-
teleconferencing equipment. 

 
(34) Intercollegiate Athletic Facility--Any facility used primarily to support 

intercollegiate athletics, including stadiums, arenas, multi-purpose centers, playing 
fields, locker rooms, coaches’ offices, and similar facilities. 

 
(35) Infrastructure--The underlying foundation or basic framework of a building 

or facility, including but not limited to, plumbing, heating/ventilation/air conditioning, 
electrical, sewage, drainage, architectural, safety and Code compliance, roads, grounds, 
and landscaping. 
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(36) Institution or institution of higher education--A Texas public institution of 
higher education as defined in Texas Education Code, Section 61.003(8), except a 
community/junior college. 

 
(37) Legislative Authority--Specific statutory authorization. 
 
(38) Lease--A contract by which real estate, equipment, or facilities are 

conveyed for a specified term and for a specified rent. Includes the transfer of the right to 
possession and use of goods for a term in return for consideration. Unless the context 
clearly indicates otherwise, the term includes a sublease. 

 
(39) Lease-Purchase--A lease project that includes the acquisition of real 

property by sale, mortgage, security interest, pledge, gift, or any other voluntary 
transaction at some future time. 

 
(40) Net Assignable Square Feet (NASF)--The sum of all areas within the 

interior walls of rooms on all floors of a building assigned to, or available for assignment 
to, an occupant or use, excluding unassigned areas. NASF includes auxiliary space and 
E&G space. 

 
(41) New Construction--The creation of a new building or facility, the addition 

to an existing building or facility, or new infrastructure that does not currently exist on 
campus. New construction would add square footage to an institution's existing space. 

 
(42) Non-student Sources--Funds generated from athletic department 

operations, gifts and grants, facility usage fees, related revenue, and appropriated funds. 
 
(43) NCAA Football Bowl Championship Series--A program of the NCAA 

under which certain NCAA Division I-A football universities share proceeds of college 
bowl games.  

 
(44) Phased Project--A project that has more than one part, each one having 

fixed beginning and ending dates, specified cost estimates, and scope.  Phased projects 
consider future phase needs in the project plan; each phase is able to stand alone as an 
individual project. 

 
(45) Private Funding--Gifts, grants, or other funds to be used for facilities 

development projects that are provided by persons or entities other than the university or 
institution requesting consideration of the project. 

 
(46) Project--A task or activity that includes the construction, repair, 

renovation, addition, alteration of a building or facility or its infrastructure, or the 
acquisition of real property. 

 
(47) Real Property--Land with or without improvements such as buildings. 
 
(48) Repair and Renovation (R&R)--Construction upgrades to an existing 

building, facility, or infrastructure that currently exists on campus; this includes the finish-
out of shell space. R&R may add E&G space, but does not increase a building or 
facility's overall gross square footage. 
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(49) Replacement Value--The value of an institution’s overall campus facilities, 
as determined annually by the Board. The method of calculation is based upon recently 
approved Board project costs, with adjustments based upon room types and the 
institution’s location within the state. Replacement values for public universities, the 
Lamar State Colleges, and the Texas State Technical Colleges are calculated only for 
E&G space. Replacement values for public health-related institutions are calculated for 
the NASF space. Replacement values are used to measure the validity of construction 
projects that are submitted to the Board for approval and are not recommended for 
insurance purposes. 

 
(50) Research Facility--A facility used primarily for experimentation, 

investigation, or training in research methods, professional research and observation, or 
a structured creative activity within a specific program. Included are laboratories used for 
experiments or testing in support of instructional, research, or public service activities.  

 
(51) Shell Space--An area within a building with an unfinished interior 

designed to be converted into usable space at a later date. 
 
(52) Space Need--The result of the comparison of an institution’s actual space 

to the predicted need as calculated by the Board’s Space Projection Model. 
 
(53) Standard--Basis, criteria, or benchmark used for evaluating the merits of 

a project request or an institutional comparison to a benchmark. 
 
(54) Tracking Report--Institutional reports indicating the status of approved 

projects. 
 
(55) Tuition Revenue Bonds Project--A project for which an institution has 

legislative authority to finance a construction or land acquisition project as provided for in 
Texas Education Code, Sections 55.01 – 55.25. 

 
(56) Unimproved Real Property--Real property on which there are no buildings 

or facilities. 
 

CHAPTER 17.  CAMPUS PLANNING 
 

Subchapter B. BOARD APPROVAL 
 

Section 
 
17.10. Board Approval 
17.11. Projects Exempt from Board Approval. 
17.12. Delegation of Authority. 
17.13. Approval Considerations. 
17.14. Re-Approval of Projects. 
 
17.10 Board Approval. 
 

(a) Unless exempted from Board approval under the provisions of Section 17.11 of 
this title (relating to Projects Exempt from Board Approval), the Board shall approve or 
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disapprove the following projects or phase of a project at institutions of higher education, 
regardless of funding source: 

 
 (1) New construction of building and facilities and/or additions to 

 buildings and facilities; 
 
 (2) Repair and renovation projects for buildings and facilities; 
 
 (3) Unimproved and improved real property purchases; 
 
 (4) Improved real property acquired by gift or lease-purchase if the 

 institution intends to include the improved real property in its E&G buildings and  
 facilities inventory and the value of the improved property is more than    
 $300,000;  

 
 (5) Auxiliary enterprise projects; 
 
 (6) Intercollegiate Athletic projects; and 
 
 (7) Energy Savings Performance Contract projects. 
 
(b) If an institution does not obtain Board approval for these projects, a notification of 

noncompliance shall be sent to the president of the institution by the Commissioner, requesting 
that a project application be submitted for consideration, and an explanation of the reason for 
not seeking Board approval for the project shall be included.  A copy of the notification shall be 
provided to the Board members, chairman of the institution’s governing board, Governor, 
Lieutenant Governor, Speaker of the House of Representatives, the State Auditor, and the 
Legislative Budget Board. 

 
17.11. Projects Exempt from Board Approval. 
 

The following types of projects are exempt from Board approval:  
 
 (1)  New construction projects costing less than $1 million;  
 
 (2)  Repair and renovation projects costing less than $2 million;  
 
 (3)  Projects at The University of Texas at Austin, Texas A&M University, and  

 Prairie View A&M University financed more than 50 percent with Permanent University 
 Fund bond proceeds or Available University Fund funds;  

 
 (4)  Construction, repair, or rehabilitation of privately owned buildings and  

 facilities on land leased from an institution if the construction, repair, or   
 rehabilitation is financed entirely from funds not under the control of the   
 institution;  

 
 (5)  Gifts, grants, or lease-purchase arrangements intended for clinical or  

 research facilities;  
 
 (6)  New construction or repair and rehabilitation projects to be undertaken 

 pursuant to specific legislative authority; 
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 (7)  Lease of property or facilities; 
  
 (8) Gifts or lease-purchase of unimproved real property; and 
 
 (9) Gifts or lease-purchase of improved real property that the institution does  

 not intend to include in its E&G buildings and facilities inventory and the   
 value of the improved real property is $300,000 or less. 

 
17.12.  Delegation of Approval Authority. 
 

(a)  Commissioner. The Board authorizes the Commissioner to review or approve the 
following types of projects upon certification of authority by the proposing institution's governing 
board, providing the project meets all of the specified Board standards for that project type: 

 
 (1)  New construction with a total project cost of not more than $5 million; 
  
 (2)  Repair and renovation of existing buildings or facilities with a total project 

 cost of not more than $5 million;  
 
 (3)  Gifts or acquisition of improved real property with E&G space having a 

 value of not more than $300,000; 
 
 (4) Purchase of real property having a value of not more than $300,000; 
 

(5)  Evaluation of projects funded more than 50 percent with tuition revenue 
bond proceeds that meet Board standards; 
 

(6)  Auxiliary enterprise projects being acquired, constructed, or renovated 
without the use of state general revenue funds and with a total project cost of not more 
than $10 million;  
 
 (7)  Projects previously reviewed or approved by the Commissioner but 

 requiring first or second reconsideration under the provisions of Section 17.14 of this title 
 (relating to Re-approval of Projects),  providing they continue to be eligible for 
 Commissioner approval; and 

 
 (8)  Projects previously reviewed or approved by the Board, Committee, or 

 Commissioner that require reconsideration under the provisions of Section 17.14 of this 
 title (relating to Re-approval of Projects) relating to any change in the funding source of 
 an approved project; and 

 
(9) Emergency requests eligible for Commissioner approval under the 

provisions of Section 17.22 of this title (relating to Emergency Approval of Projects). 
 
(b)  Committee on Campus Planning. The Board authorizes the Committee on 

Campus Planning to approve the following types of projects, upon certification of authority by 
the proposing institution's governing board:  

 
 (1)  New construction projects having a total project cost more than $5 

 million but not more than $10 million;  
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 (2)  Repair and renovation of existing buildings or facilities having a total 

 project cost of more than $5 million;  
 

(3) Purchase of real property having a value more than $300,000 but not 
more than $5 million; 
 
 (4)  Gifts or acquisition of improved real property with E&G space having a 

 value more than $300,000 but not more than $5 million;  
 

(5) Evaluation of projects funded more than 50 percent with tuition revenue 
bond proceeds and not qualifying for Commissioner approval; 
 

(6)  Auxiliary enterprise projects costing more than $10 million but more than 
$20 million;  
 
 (7)  Projects previously approved but requiring re-approval under the 

 provisions of Section 17.14 of this title (relating to Re-approval of Projects) and not 
 eligible for re-approval by the Commissioner;  

 
 (8)  Any new construction, major repair and renovation, or property acquisition 

 submitted by a system that only affects the system, and not a component institution;  
 

(9) Emergency requests eligible for Committee approval under the provisions 
of Section 17.22 of this title (relating to Emergency Approval of Projects). 
 
 (10) Any project referred to the Committee on Campus Planning by the 

 Commissioner; and   
 
 (11) Any project requiring a third re-approval under the provisions of Section 

 17.14 of this title (relating to Re-approval of Projects). 
 

 (c)  Board. The following types of projects shall be approved by the Board:  
 

 (1)  New construction with a total project cost of more than $10 million;  
 
 (2) Purchase of real property having a value of more than $5 million; 
 

(3)  Gifts or acquisition of improved real property with E&G space having a 
 value of more than $5 million;  
 
 (4)  Auxiliary enterprise projects costing more than $20 million; and 
 
 (5)  Any project referred to the Board by the Committee on Campus Planning  

  or the Commissioner.  
 
(d)  The Commissioner may refer projects to the Committee on Campus Planning or 

the Board. The Committee on Campus Planning may refer projects to the Board.  
 
(e)  Decisions of the Committee on Campus Planning are final. Decisions of the 

Commissioner may be appealed to the Board. 
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17.13. Approval Considerations. 
 

(a)  The Board's consideration and determination shall be limited to the purpose for 
which the new or remodeled buildings are to be used to assure conformity with approved space 
utilization standards and the institution's approved programs, role, and mission.  

 
(b)  The Board shall consider the purpose for which the new or remodeled buildings 

are to be used, cost factors, and the financial implications of the project to the state. 
  
(c)  The Board shall consider the extent to which each of the standards outlined in 

Sections 17.30 - 17.51 of this title (relating to Rules Applying to New Construction and Addition 
Projects, Repair and Renovation Projects, and Real Property Acquisition Projects) have been 
met.  

 
(d)  The Board shall ascertain that standards and specifications for new construction 

or repair and rehabilitation of all buildings and facilities are in accordance with Texas 
Government code, Sections 469.001 – 469.105, concerning the elimination of architectural 
barriers. 

 
17.14.  Re-approval of Projects. 
 
 (a) Previously approved construction and renovation projects shall be resubmitted to 
the Board for re-approval if:  
 
  (1)  the total cost of a project exceeds cost estimates by more than 10 
 percent; or  
 

 (2)  gross square footage is changed by more than 10 percent; or  
 
 (3)  the institution has not contracted for the project within 18 months from its 

 final Board approval date; or  
 
 (4) any funding source of an approved project is changed. 
 
(b) Approvals for the purchase of real property are valid for two years from the date 

of Board approval.  Property acquisitions not completed in that time shall be resubmitted. 
 

CHAPTER 17.  CAMPUS PLANNING 
 

Subchapter C. RULES APPLYING TO ALL PROJECTS 
 

Section 
 
17.20. Criteria for Approval of Projects 
17.21. Application Procedures 
17.22. Emergency Approval of Projects 
 
7.20. Criteria for Approval of Projects.   

 
Projects considered for approval shall meet the following criteria: 
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 (1)  The project shall meet all applicable Board standards as described in 

 Sections 17.30 – 17.51 of this title (relating to Rules Applying to New Construction and 
 Addition Projects, Repair and Renovation Projects, and Real Property Acquisition 
 Projects).  

 
 (2)  If the project financing involves private gift or grant funds, these funds are 

 either in-hand or the governing board shall commit an alternative source of funds, or if 
 the private gift or grant funds are not received, the governing board agrees to forego the 
 project.  

 (3)  If the project causes an increase in student fees, such increases are 
 executed in accordance with the applicable laws concerning approval by the student 
 body.  

 
 (4)  If the project involves construction of a dormitory, bookstore, food service 

 facility, or other facility for which privatization may be a viable alternative,  the governing 
 board shall have considered the feasibility of privatization of both construction and 
 operation of the facility.  

 
 (5)  If applicable, the project complies with the minimum flood plain 

 management standards established by the Texas Commission on  Environmental Quality 
 (TQEC) and the Federal Emergency Management  Agency (FEMA).  

 
 (6)  If the project includes the acquisition of real property, the governing board 

 shall have given appropriate consideration to the effect of the acquisition on residential 
 neighborhoods.  

 
 (7)  If the project includes the acquisition of real property, the acquisition shall 

 be included in the institution's long-range campus master plan.  
 
 (8)  The project shall be included in the institution's most recently submitted 

 Facilities Development Plan (MP1 report) or the institution shall certify that the project 
 represents an opportunity or emergency that could not be foreseen. 

 
 (9)  If applicable, the project complies with Texas Government Code, Sections 

 469.001 - 469.105, concerning the elimination of restrictive barriers. 
 
 (10)  The project shall comply with Life Safety Standards adopted by the State 

 Fire Marshal. 
 
 (11)  The institution verifies that the project complies with Texas Government 

 Code, Section 447.004, regarding energy efficiency and shall provide a Certificate of 
 Compliance to the State Energy Conservation Office prior to occupancy. If the project 
 involves energy savings or conservation, the governing board shall have considered the 
 feasibility of an Energy Savings Performance Contract as a viable alternative. 

 
(12)   The institution shall verify that it will comply with Texas Government 

Code, Section 2161.252 – 2161.253, concerning Historically Underutilized Business 
Subcontracting Plans. 
 

17.21. Application Procedures.  
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(a)  Institutions shall request Board consideration for approval of projects on forms 

specified by the Board. The project application shall be submitted electronically. 
 
(b) Institutions shall submit the following materials for the consideration of projects 

by the Commissioner, Committee on Campus Planning, or Board: 
 
 (1)  a completed project application submitted electronically through the 

 Board’s website;  
 
 (2)  a signed Board of Regents Certification form certifying that the 

 institution’s Board of Regents has approved the project and that the project meets 
 the criteria specified in Section 17.20 of this title (relating to Criteria for Approval of 
 Projects);  

 
 (3) a signed verification of compliance with applicable state and or federal 

 requirements, and 
 
 (4)   any other documentation or information the institution believes will assist 

 in the evaluation of the project. 
 
 (c)  Project submission schedule: 
 
  (1)  Projects to be considered by the Commissioner may be submitted at 
 any time.  
 

 (2)  Projects to be considered by the Committee on Campus Planning or the 
 Board shall be submitted at least 70 days prior to the regularly scheduled  Board meeting 
 at which consideration is desired.   

 
17.22. Emergency Approval of Projects. 
 

(a) An emergency project may be approved by the Commissioner or the Committee 
on Campus Planning between regularly scheduled meetings of the Board.  If necessary to 
address the emergency, the Commissioner may approve emergency projects between regularly 
scheduled meetings of the Board in consultation with the Chair of the Committee on Campus 
Planning. 

 
(b) If an emergency project is approved by the Commissioner, the project shall be 

reported to the next regularly scheduled Committee on Campus Planning meeting.  
 
(c) Approval of each emergency project shall be signed by the president of the 

institution. The president of the institution may not delegate this authority within the requesting 
institution.  

 
 

CHAPTER 17.  CAMPUS PLANNING 
 

Subchapter D. RULES APPLYING TO NEW CONSTRUCTION AND  
ADDITION PROJECTS 
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Section 
 
17.30. Standards for New Construction and/or Addition Projects. 
17.31  Additional Requirements. 
 
17.30.  Standards for New Construction and/or Addition Projects.   
 

To obtain Board approval for a new construction and/or addition project, an institution 
shall demonstrate that the project complies with the following standards:  

  
 (1) Institutional Standards.  The institution shall demonstrate that a new 

 construction and/or addition project complies with the following institutional standards: 
 
  (A)  Deferred Maintenance.  
 

(i) The Board standard for deferred maintenance shall be the 
ratio of campus deferred maintenance costs to replacement value of 5 
percent or less.  

 
(ii) If the ratio of campus deferred maintenance costs to 

replacement value is more than 5 percent, a project may be approved if 
the institution demonstrates that: 

  
(I) the project is intended to reduce the deferred 
maintenance on the campus, or 
 
(II) the institution has demonstrated a reduction in its 
deferred maintenance to replacement value ratio 10 
percent or more for the immediate prior three years. 

 
(iii) Alternatively, if the deferred maintenance to replacement 

value ratio is greater than 5 percent, a project may be approved if the 
institution: 

 
    (I) submits a written plan on a form specified by the  

    Board for substantial progress toward meeting the standard; and 
 

(II) provides the Board with a statement signed by the 
president of the institution, regarding its ability to support and 
maintain the proposed facility while continuing to address current 
institutional facility maintenance needs. The president of the 
institution may not delegate this authority. 

 
  (B)  Critical Deferred Maintenance. 
 
   (i) The Board standard for critical deferred maintenance is  

   zero.  
 

(ii) If the critical deferred maintenance is greater than zero, a 
project may be approved if the institution: 
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(I) Develops an acceptable plan in place to address 
any critical deferred maintenance reported on the master plan; 
and  

 
(II) the institution shall demonstrate progress towards 

meeting the plan goals; and 
 

(III) the institution shall provide the Board with a 
statement signed by the president of the institution regarding its 
ability to support and maintain the proposed facility while 
continuing to address current institutional facility maintenance 
needs.  The president of the institution may not delegate this 
authority. 

 
 (2) Project Standards.  The institution shall demonstrate that a new   

 construction or addition project complies with the following project  standards:  
 
  (A)  Space Need--The project shall not create a campus space   

  surplus, or add to an existing surplus, as determined by the Board's space  
  projection model report, required by Section 17.100 of this title (relating to Board  
  Reports).   

 
(i) If the institution has a predicted surplus of space in the 

current Space Projection Model report and the project is required to 
accommodate future predicted enrollment growth, the Board may 
consider a written plan from the institution, on a form specified by the 
Board, for substantial progress toward meeting the standard. The plan 
must include:  

 
(I) an explanation of the expected growth and how the 
predicted growth will impact the institution; 

 
(II) a demonstration of progress towards eliminating 
the surplus;  

 
(III) a statement regarding the ability of the institution to 
support and maintain the proposed facility while continuing 
to address current institutional facility needs; and 

 
(IV) a demonstration that, upon completion of the 
project, the institution will comply with the Board standard 
and eliminate the space surplus. 

 
(V) The plan shall be signed by the president of the 
institution. The president of the institution may not delegate 
this authority within the requesting institution.  

 
(ii) If more than one project is submitted for an agenda, all 

projects submitted for the current agenda will be considered in the 
determination of a campus surplus or deficit. 

 



AGENDA ITEM XII-C  APRIL 2004 
Page 15 

                                                                    

  (B)  Cost--The construction building cost per gross square foot shall be 
  within the range of similar projects approved by the Board within the last five  
  years, adjusted for inflation as described in the board’s Construction Cost report  
  (Section 17.100 of this title relating to Board Reports). If the construction cost per 
  gross square foot exceeds the maximum cost of similarly approved projects, the  
  cost per gross square foot shall not exceed the highest actual construction cost  
  per gross square foot reported to R.S. Means.  

 
  (C) Efficiency--The ratio of NASF to GSF for the space in projects for  

  classrooms and general purpose facilities shall be 0.60 or greater. Where  the  
  following specialized space is predominant in the project, the ratios of NASF to  
  GSF shall be as follows: 

 
   (i) Office space: 0.65 or greater; 
 
   (ii) Diagnostic support laboratories: 0.50 or greater; and 
 
   (iii) For mixed-use facilities, the ratio of NASF to GSF shall be  

   calculated for each space type and considered separately. 
 

17.31  Additional Requirements. 
 
(a) In addition to the consideration of the standards provided in Section 17.30 of this 
title (relating to Standards for New Construction and/or Addition Projects), the Board 
shall consider the following space utilization guidelines for classroom and/or class 
laboratories: 
 
 (1) For classrooms, 28 hours average weekly hours of use; and 
 
 (2) For class laboratories, 25 hours of average weekly hours of use. 
 
 

CHAPTER 17.  CAMPUS PLANNING 
 

Subchapter E. RULES APPLYING TO REPAIR AND RENOVATION PROJECTS 
 

Section 
 
17.40. Standards for Repair and Renovation Projects. 
17.41. Additional Requirements. 
 
17. 40. Standards for Repair and Renovation Projects.  
 

To obtain Board approval for a repair or renovation project, an institution shall 
demonstrate that the project complies with the following standards: 

   
 (1) Institutional Standards.   

 
 (A) The institution shall demonstrate that a repair or renovation project 
complies with the standards required in Section 17.30(1) of this title (relating to 
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Institutional Standards) and the additional requirements for space utilization 
described in Section 17.31 of this title (relating to Additional Requirement).  

 
 (2) Project Standards.  
 
  (A) Space Need and Cost--The institution shall demonstrate that the  

  repair or renovation project complies with the standards required in Section  
  17.30(2)(A) - 17.30(2)(B) of this title (relating to Space Need and Cost). 

 
   (B) Efficiency--The institution shall demonstrate that the project does  

  not reduce the existing ratio of NASF to GSF for the building. 
 

17.41. Additional Requirements.  
  

For projects for the repair and/or renovation of energy systems, an institution shall be 
required, in addition to the requirements of Section 17.21 of this title (relating to Application 
Procedures), to: 

 
 (1) award an Energy Savings Performance Contract; or 
 
 (2) demonstrate that an alternative to the use of an Energy Savings   

 Performance Contract is in the best interest of the State. 
 
 

CHAPTER 17.  CAMPUS PLANNING 
 

Subchapter F.  RULES APPLYING TO REAL PROPERTY ACQUISITION PROJECTS 
 

Section 
 
17.50. Standards for Real Property Acquisition Projects 
17.51. Additional Requirements 
17.52. Eminent Domain 
 
17.50. Standards for Real Property Acquisition Projects.  
 

To obtain Board approval for a real property acquisition project, an institution shall 
demonstrate that the project complies with the following standards:   

 
 (1) Space Need--The institution shall demonstrate that the real property  

 project complies with the standards required in Section 17.30(2)(A) of this title (relating 
 to Space Need). 

 
 (2) Cost--The proposed purchase price shall be within the two appraisal  

 values. 
 
 (3) Repair and Renovation--If the project includes repair and renovation of 

 any improvements on the property, the standards in Section 17.40(2) (relating to Project 
 Standards) shall apply. 

 
17.51.  Additional Requirements. 
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(a) Appraisals. 
 
 (1) If the cost of the real property is $50,000 or more, an institution shall 

 provide two appraisal reports providing a current value of the property.  The most 
 recent appraisal of the local property tax appraisal district may be used for one of these 
 reports.   

 
 (2) If the cost of the real property is less than $50,000, an institution shall 

 submit a brief description of the information that it has relied upon to determine the 
 current market value or provide an appraisal report  estimating the current market value 
 of the property.  

 
(b) Appraiser Credentials.  Any appraisal report provided to the Board under this 

section shall certify that the appraiser(s) meets one of the following requirements: 
 
 (1) Is a senior member of the Appraisal Institute (M.A.I, S.R.P.A. and S.R.A.);  
 
 (2) Is a senior member of the American Society of Appraisers with the 

 professional designation in real estate; or  
 
 (3)  Is a senior member or appraiser-counselor of the National Association of 

 Independent Fee Appraisers (designated I.F.A.S. or I.F.A.C.). 
 
(c) The requirement for appraisals in no way obligates the institution to release the 

figures to property owners during the acquisition process, nor does the requirement of 
appraisals deny the institution the right to settle a purchase at a price below the appraisals. 

 
 (1) An institution may place the word “Confidential” on each appraisal 

 submitted to the Board under this section. 
 
 (2) The Board shall refer any public request for an appraisal that is marked 

 “Confidential” to the Office of the Attorney General and provide notice to the institution 
 that a request for the appraisal has been made under the Public Information Act found in 
 Texas Government Code, Chapter 552. 

 
(d)  Eminent Domain.  

 
 (1) Board approval for acquisitions in which eminent domain may be 

 necessary shall be obtained prior to the commencement of eminent domain 
 proceedings. 

 
(2) The institution shall provide to the Board evidence of good faith efforts 

made to reach an agreement with the property’s owner. 
 
 (3) Upon resolution, the institution shall promptly report to the Board the 

 costs associated with the eminent domain proceedings. Re-approval of the project by 
 the Board shall not be necessary unless the court establishes a purchase price 10 
 percent higher than that approved by the Board. 

 
 



AGENDA ITEM XII-C  APRIL 2004 
Page 18 

                                                                    

CHAPTER 17.  CAMPUS PLANNING 
 

Subchapter G. RULES APPLYING TO AUXILIARY ENTERPRISE PROJECTS 
 

Section 
 
17.60. Standards for Auxiliary Enterprise Projects. 
 
17 60.  Standards for Auxiliary Enterprise Projects. 
 

To obtain Board approval for an auxiliary enterprise project, an institution shall 
demonstrate that the project complies with the following standards:  

  
 (1) Institutional Standards.  The institution shall demonstrate that an auxiliary  

 enterprise project complies with the standards required in Section 17.30(1)(A) - 
 17.30(1)(B) of this title (relating to Deferred Maintenance and Critical Deferred 
 Maintenance). 

 
 (2) Project Standards.  The following basic standards shall apply to all  

 auxiliary enterprise projects considered by the Board, Committee on Campus Planning, 
 or the Commissioner: 

 
  (A) New construction and/or Additions--New construction of or   

  additions to Auxiliary Enterprise Projects shall be considered under the   
  provisions of Sections 17.30(2) of this title (relating to Project Standards).   
   

  (B) Repair and Renovation--Repair or renovation of Auxiliary   
  Enterprise Projects shall be considered under the provisions of Section   
  17.40(2) of this title (relating to Project Standards) and Section 17.41 of this title  
  (relating to Additional Requirements). 

 
CHAPTER 17.  CAMPUS PLANNING 

 
Subchapter H.  RULES APPLYING TO INTERCOLLEGIATE ATHLETIC PROJECTS 

 
Section 
 
17. 70.  Standards applying to Intercollegiate Athletic Projects. 
17. 71.  Additional Requirements. 

 
 

17.70. Standards applying to Intercollegiate Athletic Projects. 
 

To obtain Board approval for an intercollegiate athletic project, an institution must 
demonstrate that the project complies with the following standards:  

  
(1) Institutional Standards.  The institution shall demonstrate that an 

Intercollegiate Athletic Project complies with the standards required in Section 
17.30(1)(A) - 17.30(1)(B) of this title (relating to Deferred Maintenance and Critical 
Deferred Maintenance). 
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(2) Project Standards.  The following basic standards shall apply to all 
Intercollegiate Athletic Projects considered by the Board, Committee on Campus 
Planning, or the Commissioner: 
 
  (A) New construction and/or Additions--New construction of or   

  addition to an Intercollegiate Athletic Project shall be considered under the  
   provisions of Sections 17.30(2) of this title (relating to Project Standards).  
    

(B) Repair and Renovation--Repair or renovation of an Intercollegiate 
Athletic Project shall be considered under the provisions of Section 17.40(2) of 
this title (relating to Project Standards) and Section 17.41 of this title (relating to 
Additional Requirements). 

 
17.71.   Additional Requirements. 
   

The following additional requirements shall be considered by the Board in evaluating 
projects that support intercollegiate athletics at Texas public universities: 

 
 (1) If a facility is used for both intercollegiate athletics and educational and  

 general purposes, the cost of the facility shall be appropriately prorated.  
 
 (2)  The use of student fees for financing construction projects that support  

 intercollegiate athletics shall be limited to no more than 50 percent of the total project 
 cost at Texas institutions that participate in the Bowl Championship Series and to 75 
 percent of the total project cost at other universities. 

  
 (3)  For institutions participating in the NCAA Football Bowl Championship  

 Series, Board approval of projects supporting intercollegiate athletics normally shall be 
 conditional upon a finding that no more than 50 percent of the financing is derived, 
 directly or indirectly, from students. 

 
 (4) For institutions not participating in the NCAA Football Bowl Championship 

 Series, Board approval of projects supporting intercollegiate athletics shall normally be 
 conditional upon a finding that no more than 75 percent of the financing is derived, 
 directly or indirectly, from students.  

 
 (5) In making its findings, the Board may consider the total allocation of  

 revenue supporting intercollegiate athletics.  
 
 

CHAPTER 17.  CAMPUS PLANNING 
 

Subchapter I.  RULES APPLYING TO ENERGY SAVINGS  
PERFORMANCE CONTRACT PROJECTS 

 
Section 
 
17.80. Projects Requiring Board Approval. 
17.81. Standards for Energy Savings Performance Contract Projects. 
17.82. Additional Requirements. 
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17.80. Projects Requiring Board Approval. 
 

Board approval is required before an institution enters into an energy savings 
performance contract.  Energy savings performance contracts include the installation or 
implementation of: 

 
 (1)  insulation of a building structure and systems within a building;       
 
 (2)   storm windows or doors, caulking or weather stripping, multi-glazed windows   
  or doors, heat-absorbing or heat-reflective glazed and coated window or                 

  door systems, or other window or door system modifications that reduce          
  energy consumption; 

   
 (3)   automatic energy control systems, including computer software and technical 

  data licenses; 
 
 (4 )  heating, ventilating, or air conditioning system modifications or replacements 

  that reduce energy or water consumption; 
 
 (5)   lighting fixtures that increase energy efficiency;                
       
 (6)   energy recovery systems;                                             
      
 (7)   electric systems improvements;                                            
 
 (8)   water-conserving fixtures, appliances, and equipment or the substitution of        

  non-water-using fixtures, appliances, and equipment; 
 
 (9)   water-conserving landscape irrigation equipment;                     
 
 (10)   landscaping measures that reduce watering demands and capture and hold   

  applied water and rainfall, including: 
 
 (A) landscape contouring, including the use of berms, swales, and           

  terraces; and 
 
 (B)   the use of soil amendments that increase the water-holding                     

  capacity of the soil, including compost; 
    
 (11)   rainwater harvesting equipment and other equipment to make use of water          

  collected as part of a storm-water system installed for water quality control; 
 
 (12)   equipment for recycling or reuse of water originating on the premises or from      

  other sources, including treated municipal effluent; 
 
 (13)  equipment needed to capture water from non-conventional, alternate            

  sources, including air conditioning condensate or graywater, for non-potable     
  uses; 

 
 (14)   metering equipment needed to segregate water use in order to identify water    

  conservation opportunities or verify water savings; or 
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 (15)   other energy or water conservation-related improvements or equipment,           

  including improvements or equipment related to renewable energy or non-          
  conventional water sources or water reuse. 
 
17.81.   Standards for Energy Savings Performance Contract Projects. 
 

(a) Institutional Standards.  The institution shall demonstrate that an Energy Savings 
Performance Contract project complies with the standards required in Section 17.30(1)(A) - 
17.30(1)(B) (relating to Deferred Maintenance and Critical Deferred Maintenance). 

 
(b) Project Standards.  Energy Savings Performance Contract Projects shall be 

considered under the provisions of Sections Section 17.40(2) of this title (relating to Project 
Standards) and Section 17.41 of this title (relating to Additional Requirements). 

 
17.82. Additional Requirements. 
 

(a) In addition to those outlined in Section 17.21 of this title (relating to Application 
Procedures), a statement shall be included with the application, certified by a Professional 
Engineer licensed in the State of Texas who shall not be an officer or employee of the offeror for 
the contract, the institution seeking approval, or otherwise associated with the contract, that:  

 
 (1) the contract has been reviewed in accordance with the International 

 Performance Measurement and Verification Protocol (IPMVP) and/or the American 
 Society of Heating, Refrigerating and Air-Conditioning Engineers (ASHRAE) Guidelines; 
 and 

 
 (2) that the contract meets the following guidelines: 
 
  (A) The contract complies with any and all applicable federal, state  

  and local statutes; 
 
  (B) The contract contains an energy audit report, a measurement and  

  verification plan that documents current energy consumption, and a detailed  
  calculation of energy savings as a direct result of the project; 

 
  (C) The savings achieved over the specified term is equal to or  

  greater than the cost of the project; and 
 
  (D) The contract meets the guidelines specified in Texas Education  

  Code, Section 51.927, (relating to Energy Savings Performance Contracts). 
 
(b) The institution shall provide to the Board a copy of the signed contract within 30 

days of the effective date of the contract. 
 

CHAPTER 17.  CAMPUS PLANNING 
 

Subchapter J. RULES APPLYING TO TUITION REVENUE BOND PROJECTS 
 

Section 
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17.90. Standards for Tuition Revenue Bond Projects. 
17.91. Projects Not Meeting Board Standards. 
 
17.90. Standards for Tuition Revenue Bond Projects. 
 

Unless specifically exempted by legislative authority, each Tuition Revenue Bond Project 
shall be submitted to the Board for an evaluation to determine if the project meets the following 
standards:   

 
 (1) Institutional Standards.  The institution shall demonstrate that the Tuition 

 Revenue Bond project complies with the standards required in Section 17.30(1)(A) - 
 17.30(1)(B) of this title (relating to Deferred Maintenance and Critical Deferred 
 Maintenance). 

 
 (2) Project Standards.  The following basic standards shall apply to all Tuition 

 Revenue Bond projects considered by the Board, Committee on Campus Planning, or 
 the Commissioner: 

 
(A) Tuition Revenue Bond Projects for a new construction and/or 

addition shall be considered under the provisions of Section 17.30(2) of this title 
(relating to Project Standards). 

 
(B) Tuition Revenue Bond Projects for repair and renovation shall be 

considered under the provisions of Sections 17.40(2) of this title (relating to 
Project Standards and Section 17.41 of this title (relating to Additional 
Requirements).  

 
 (3) Real Property.  Tuition Revenue Bond Projects for the acquisition of real 

 property shall be considered under the provisions of Sections 17.50 – 17.51 of this title 
 (relating to Rules Applying to Real Property Acquisition Projects). 

 
 (4) Auxiliary Enterprise Projects.  Tuition Revenue Bond Projects for auxiliary 

 enterprises shall be considered under the provisions of Section 17.60 of this title 
 (relating to Rules Applying to Auxiliary Enterprise Projects). 

 
 (5) Intercollegiate Athletic Projects.  Tuition Revenue Bond Projects for 

 intercollegiate athletics shall be considered under the provisions of Sections 17.70 – 
 17.71 of this title (relating to Rules Applying to Intercollegiate Athletic Projects). 

 
 (6) Energy Savings Performance Contract Projects.  Tuition Revenue Bond 

 Projects that include an energy savings performance contract shall be considered under 
 the provisions of Sections 17.80 – 17.82 of this title (relating to Rules Applying to Energy 
 Savings Performance Contract Projects). 

 
17.91. Projects Not Meeting Board Standards.  
 

The Board shall notify the Governor, Lieutenant Governor, the Speaker of the House of 
Representatives, and the Legislative Budget Board the results of the evaluation.  

 
 

CHAPTER 17.  CAMPUS PLANNING 
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Subchapter K.  REPORTS 

 
Section 
 
17.100.   Board Reports. 
17.101.   Institutional Reports. 
 
17.100.   Board Reports. 
 
 The Board shall annually prepare the following reports: 
 

(1) Space Projection Model.  The Board, in consultation with the institutions, 
shall develop space planning models to estimate the NASF of E&G space needed at 
institutions of higher education.  
 
  (A)  Periodic Review. Each biennium, the Commissioner may convene 

  an advisory committee of institutional representatives to review the model and  
  recommend changes. 

   
  (B)  Use.  The Board shall use the models developed under this  

  section to determine the need for space on campuses, as a component of  
  funding formulas for public institutions other than community colleges, and in the  
  evaluation of facilities development projects. 

 
 (2) Space Utilization.  The Board shall collect data and publish reports 

 designed to inform the public and other state agencies of the intensity of use of E&G 
 facilities at institutions of higher education.  Classroom and class lab utilization data are 
 not calculated for health-related institutions. 

 
  (A)  Periodic Review. The Board shall annually calculate the utilization  

  of classrooms and class laboratories for the institutions. 
 
  (B)  Use. The Board shall use the models developed under this section 

  to determine the utilization of classrooms and class laboratories for the   
  institutions. 

 
(3) Deferred Maintenance and Replacement Value.  The Board shall collect 

data and publish reports on institutional deferred maintenance designed to inform the 
public and other state agencies of the condition and value of facilities at institutions of 
higher education.  
  
  (A)   Periodic Review. This report shall annually calculate and report a  

  replacement value of E&G facilities that reflects the cost to replace the function of 
  a facility.  

 
  (B) Use. The Board shall use the data on deferred maintenance and  

  replacement value to determine compliance with Board standards and shall  
  include the results in its annual report as required by Texas Education Code,  
  Section 61.0582. 
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(4) Construction Costs. 
 
  (A) Periodic Review. The Board shall annually (not later than October  

  1 of each year) calculate and report average construction building costs per  
  square foot.  The costs shall be based on similar projects approved by the Board, 
  within the immediate prior five years, annually adjusted for inflation.  As a   
  minimum, the calculations shall be developed for the following project types and  
  shall be published on the agency website. 

 
    (i) New construction/addition; 

 
    (ii) Repair and renovation; 

 
    (iii) Parking construction costs; and 

 
    (iv) Housing costs per bed for residential projects.  
 

  (B) Use.  The Board shall use the data on construction costs to  
  evaluate project applications and any other required or requested analyses.  

  
17.101.   Institutional Reports. 
  

Institutions of higher education shall submit current data to the Board for the following 
reports: 

 
 (1) Facilities Inventory.  
 
  (A) Periodic Review. Institutions shall report a record of all property,  

  buildings, and rooms occupied or in the control of an institution in a format  
  specified by the Board.  

 
   (i) The inventory of facilities shall be updated on an ongoing  

   basis.  
 

(ii) The inventory is subject to periodic audits. 
 

   (iii) The inventory shall be certified by the institution annually  
   on or before December 15, or as specified by the Board. 

 
  (B) Use. The Board shall use the data reported in the facilities   

  inventory to evaluate project applications, perform facilities audits, to determine  
  compliance with Board Standards, and other required or requested analyses.   
  The facilities inventory shall be used to complete the following reports as   
  required by this section: 

 
   (i)  the Space Projection Model; 
 
   (ii) calculation of replacement values; and 
   
   (iii) calculation of classroom and class lab utilization. 
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 (2) Facilities Development Reports.   The Board shall consider projects that 
 are included in the facilities development plans (MP1 and MP2).  A project that is not 
 included in the plan may be considered if the Board determines that the institution, even 
 with careful planning, could not reasonably have foreseen the project need.  

 
  (A)  Facilities Development Plan (MP1). On or before July 1 of every  

  year, beginning in 2004, an institution shall submit an update to its Facilities  
  Development Plan (MP1) on file with the Board, as required by Texas Education  
  Code, Section 61.0582. In every even-numbered year, the Board shall provide  
  Facilities Development Plan data to the Bond Review Board for inclusion in the  
  Capital Expenditure Report. The report shall include:  

 
   (i)  any proposed new construction greater than $250,000,  

   repair and rehabilitation greater than $1,000,000, information resource  
   project greater than $1,000,000, and property purchases for any amount  
   that may be submitted within the next five years to the Board, regardless  
   of funding source;  

 
   (ii)  the funding source for any planned project identified in  

   paragraph 2(A)(i) of this section; and  
 
   (iii)  a description of the proposals the institution plans to  

   finance with the Higher Education Assistance Fund or Permanent   
   University Fund.  

 
   (B)  Campus Deferred Maintenance Plan (MP2).  On or before   

  October 15 of every year, an institution shall submit an update to its Campus  
  Deferred Maintenance Plan (MP2) on file with the Board. The report shall   
  include: 

 
   (i) a list of an institution's facilities backlogged or deferred  

   maintenance needs for the next five years that cost $10,000 or greater; 
 
   (ii) the amount the institution plans to designate each fiscal  

   year for the next five years to address the backlogged or deferred   
   maintenance reported in the Campus Deferred Maintenance Plan;  

 
   (iii) the amount of an institution's facilities critical backlogged  

   or deferred maintenance needs for the next five years that cost $10,000  
   or greater; 

 
   (iv) a plan to address deferred maintenance if a project is  

   delayed three years beyond its originally scheduled completion date; and 
 
   (v) an explanation for the delay in a project and a plan to  

   address deferred maintenance if a project has remained on the   
   institution’s MP4 report for a third year. 

 
  (C) Campus Addressed Deferred Maintenance Report (MP4). On or  

  before  October 15 of every year, an institution shall submit an update to its  
  Campus Addressed Deferred Maintenance Report (MP4) on file with the Board.  
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  The report shall include the amount of backlogged or deferred maintenance  
  addressed in previous fiscal year.  

 
 (3) Project Status and Tracking Reports.  
 
  (A)  Annually, from the date of approval,  institutions shall report the  

  status of an approved project to the Board.  Reporting to the Board on an annual  
  basis shall cease after the construction project is placed into service and   
  included in the Facilities Inventory Report, or the property acquisition is   
  completed, or the renovation shall be reported to be complete. The report shall  
  include, but is not limited to: 

 
   (i) approved and actual project cost;  
 
   (ii) approved and actual building cost;  
 
   (iii) approved and actual GSF;  
 
   (iv) approved and actual NASF;  
 
   (v) approved and actual E&G NASF;  
 
   (vi) approved and actual source(s) of funding; and 
 
  (B) If the actual costs, square footage, or source(s) of funding   

  changed beyond the thresholds defined in Section 17.14 of this title (relating to  
  Re-approval of Projects), the institution shall submit a project application   
  requesting re-approval of the project and include a justification for the delay in  
  the request. 

 
 (4) Governing Board Approved Projects.  Institutions shall report to the Board 

 annually, on a form specified by the Board, all projects approved by the institution’s 
 governing board but not requiring Board approval that add E&G space to the institution’s 
 facilities inventory. The report shall be submitted electronically not  later than December 
 1 of each year. 

 
 (5) Other Reports. Institutions are required to submit such other reports 

 required by the Board. 
 

 
CHAPTER 17.  CAMPUS PLANNING 

 
Subchapter L. FACILITIES AUDIT 

 
Section 
 
17.110.   General Provisions. 
17.111.   Facility Audit Objectives 
17.112.   Data Sources. 
17.113.   Institutional Audit Cycle. 
17.114.   On-Site Audit. 
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17.110.   General Provisions. 
 

(a) The Board shall periodically conduct a comprehensive audit of all education and 
general facilities on the campuses of institutions to verify the accuracy of the institutional 
facilities inventory and approved facilities development projects for each of those institutions. 

 
(b) The Board may contract with a recognized accounting firm with substantial 

experience in auditing facilities to conduct the audit of the institution. The accounting firm 
selected to conduct the audits shall report the results of those audits directly to the Board 
through its Committee on Campus Planning. 

 
(c) Institutions may request assistance from the Board to conduct audits of facilities. 

Costs for such requests shall be the responsibility of the requesting institution. 
 

17.111.   Facilities Audit Objectives. 
 

The objectives of the audit are to determine whether selected institutions of higher 
education: 

 
  (1) are accurately reporting their facilities data to the Board; 

 
  (2) have control systems in place over their facilities development and 
 management programs; 

 
  (3) have followed the Board rules and received approval by the Board and 
 the institutional governing board for facilities projects; and 

 
 (4) approved facilities projects have been completed as specified in the 
request. 
 

17.112.   Data Sources. 
 
As a minimum, the following Board data sources shall be used in the course of the audit: 
 

  (1) Institutional Facilities Development Plans (MP1); 
   
  (2) Institutional Deferred Maintenance Plans and Reports (MP2,MP4); 
 
  (3) Campus Master Plans; 
 

  (4) Space Model Projection Reports; 
 

  (5) Reports required by the Educational Data Center; 
 
  (6) Facilities Inventory Reports; 
 
  (7) Facilities Development and Improvement Applications and Approvals; 
   
  (8) Classroom and Class Laboratory Utilization Reports; 
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  (9) Deferred Maintenance and Replacement Value Calculations; 
 
  (10) Institutional Facilities Condition Audit Reports; 
 
  (11) Institutional Energy Contracts;  
 
  (12) Governing Board facilities approvals; and 
 
  (13) Any other institutional data deemed appropriate by the auditor. 
 
17.113.   Institutional Audit Cycle. 
 

(a) The Board shall determine the frequency and the scope of the audits authorized 
by this section; audits shall be limited to facilities planning, development, operation, and 
maintenance. 

 
(b) Beginning in September 2005, each institution of higher education shall be 

reviewed a minimum of once each five years. Audits of institutions may be conducted more 
often than every five years upon the request of the institution, the Board, the Legislature, or 
another agency within revenue appropriated for this purpose. 

 
(c) Not later than August 15 of each year, beginning in 2005, the Office of Campus 

Planning shall publish a schedule of audits for the succeeding fiscal year. 
 
(d) The Board shall conduct a comprehensive audit of institutional facilities as 

provided for in this subsection, within revenue appropriated for this purpose, to determine if 
circumstances warrant a substantial audit by an independent auditing firm. 

 
17.114.   On-Site Audit. 
 
 (a) The institution shall reimburse the Board for the costs incurred in performing on 
site audits.  
 

(b) The institution shall reimburse the Board for the costs of the audit not later than 
the 30th day after the date the institution receives a statement of audit costs paid by the Board 
under this subsection. 
 

(c)  The Board shall pay the costs of each audit under this section only from money 
appropriated to the Board and approved for that purpose by the Board.  

 
(d)   No later than 30 days after the Board receives an audit report, a copy of the 

report shall be filed with the institution, the applicable university system, the State Auditor, and 
the Legislative Budget Board. 


